
Construction Progress 

WTP4 Site 

 
 

Upflow Clarifiers 

Washwater Facilities 

Retaining Walls &  

Storm Drainage 

Sitewide Electrical Work 
Filter Building 

Clearwells 



Construction Progress 

Raw Water Intake Structure 

• Temporary platform installation complete. 
 

• Offloaded 3 sections of Raw Water Intake 

Casing at Mansfield Dam. 
 

• Installed all 3 sections of Raw Water Intake 

Casing for drilling out Intake Shaft. 
 

• Fabricating Permanent  Intake Foundation 

Materials and Intake Screens. 



Construction Progress 

Raw Water Transmission Main Tunnel 

• Mining efforts are ongoing. Currently 

completed ~2,750  LF of tunnel 

(~71% complete). 

 

• Running two shifts, 4/5 days per 

week. 

 

• Progressing at 20 LF per shift. 

 

• 84” in diameter. 
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Completed Tunnel, 2750 
ft 

Remaining Tunnel, 1122 
ft 

Tunnel Length (feet) 

Raw Water Transmission Main 
Week Ending  1/13/2012 

Completed Tunnel Remaining Tunnel

TOTAL LENGTH = 3,872 LF 



Construction Progress 

Four Points Shaft 

 
 

• 36’ in diameter. 

 

• Currently completed to 

depth of 178 ft. out of 

272 ft. (~65% complete). 
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Construction Progress 

Jollyville Reservoir Shaft 

 
 

• 40’ in diameter. 

 

• Currently installed to depth of 75 ft. out of 347 ft. (~22%). 
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